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ABSTRACT
This study was carried out to determine and study about procurement and 
design and build procurement. A 3 project managers from different case studies had 
been chosen to collect the data. A structured interview was made in order to collect 
the data. The structured interview consists of 4 sections in order to achieve objectives
1, 2, 3 and 4 as stated in chapter 1. The case studies chosen are renovation project 
which is GMP project, 13 labs and Uniten project. The other purpose of this study is 
to identify the common problems in using design and build procurement. On the other 
hand, the project manager is required to suggest the best practice in using design and 
build procurement. These parties were also responsible in giving their valuable 
opinion based on their working experiences at a construction site
The overall findings of the study indicate that common problems has been identified 
based on these three case studies where it is prevalent to design and build 
procurement that the majority of the case study had experienced. In conclusion, some 
recommendation has been made in order to avoid problem in using design and build 
procurement.
